

# PSIP PROCESS ANALYSIS




A blue-tinted photograph of a business meeting. In the foreground, a person's hands are using a calculator. Another person's hand holds a pen over a document. The background shows other participants at a table with various financial documents, including one titled "Budget Overview" with a bar chart. The overall scene is professional and focused on financial analysis.

# Improved Systems for PSIP Effectiveness

# Current PSIP Process Flow

- Simple and Easy-to-Follow Structure
- Standardized and Transparent Workflow
- Efficient Decision-Making and Resource Allocation



# Key Insights

- **Limited Integration of Monitoring and Evaluation (M&E)**

M&E practices are not embedded in the early stages of project planning and design. This limits the ability to establish clear performance metrics and adjust project activities based on real-time data and evolving project needs.

- **Strengthening Project Screening**

Enhancing the project screening process will enable better evaluation based on feasibility, impact, and resource requirements.


- **Absence of a Results Framework and Outcome Indicators**

The current Capital Project Profile does not include a structured results framework or defined outcome indicators, making it difficult to measure project performance, assess impact, and align outcomes with national development goals and the SDGs.

- **Expanding Prioritization Tools**

The current PSIP process would benefit from a formal multi-criteria prioritization framework to support more effective project selection and resource allocation.

# Proposed PSIP Process





## RECOMMENDATION

### **RESULTS FRAMEWORK**

Introduce a comprehensive results framework and clearly defined outcome indicators within the Capital Project Profile

### **INTEGRATE M&E INTO PROJECT PLANNING AND DESIGN**

Integrate M&E processes from project inception to set clear performance metrics, support adaptive management, and maintain accountability throughout the project lifecycle.

### **PROJECT EVALUATION**

Enhance project evaluation by implementing rigorous screening methods and a formal multi-criteria prioritization framework to improve feasibility assessment, impact analysis, and resource allocation within the PSIP process

### **ADOPT A COMPREHENSIVE PSIP PROCESS**

Implement an extensive PSIP framework that captures the full spectrum of project activities, solidifying its role as an effective planning and management tool for national development.

THANK YOU

